Weekly Status Report

Group Name: Ωmega Vest


Due Friday: November 7th, 2014
What were the goals for this week?
· Finalize assembly of internals

· Prepare final housings

· Pick video to be used with vest 

· Begin work on the youtube video demonstration for the 19th
· Meet on the 1st
· Meet with Dr. Raij on the 3rd
What was accomplished this week?
· Met on November 1st
· Began final wiring of internal components
· Accumulated video clips to be used with vest
· Had to reprint large motor housings due to lab error
· 3D printed holder for scent can and servo
What are the goals for next week?

· Meet on the 8th
· Continue assembly
· Begin video to be turned in on the 19th
· Finalize video clip choices
· Compile videos
· Assembly of box
· Cloth assembly of best
Are there any critical dependencies, open problems, or other things to be aware of for the next week?
· Vest construction
· Small motor function
How many hours were spent on each goal noted above?

· Approximately 9 hrs 
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