Weekly Status Report

Group Name: Ωmega Vest


Due Friday: September 19th, 2014
What were the goals for this week?
· Begin assembly

· Design and 3D print motor housings

· Establish detailed weekly goals in order to remain organized and on track for completion

· Present CDR

What was accomplished this week?
· Presented CDR on Monday the 15th
· Designed motor circuit

· Created weekly deadlines and organized items to be done

· Addressed voltage needs of the different motors by using a step down transformer

· Simulated one sub-circuit for the motors in PSPICE

· Designed housing for large motors using Autodesk Inventor

· Updated project website

What are the goals for next week?
· Meet Dr. Raij for our  weekly meeting

· Have motor enclosures printed and tested

· Adjust code to accommodate multiple motor groups

· Continue assembly
Are there any critical dependencies, open problems, or other things to be aware of for the next week?
· Power limitations of Arduino board

· Design  and layout of vest

How many hours were spent on each goal noted above?
· Approximately 7 hours 
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