Weekly Status Report

Group Name: Ωmega Vest


Due Friday: October 3rd, 2014
What were the goals for this week?
· 3D print remainder of motor enclosures

· Meet consistently every weekend in order to make larger progress

· Find ways to quantify the felt effect of motor

· Assembly
What was accomplished this week?
· Worked on  by-hand calculations for circuitry

· DC simulations in Pspice

· CAD design of small motor enclosures

· Found data sheet on large motors with detailed information

· Air canister testing for optimal servo angles

· Scent can dispenser analysis

What are the goals for next week?
· Group meeting on  Saturday

· Meet Dr. Raij on Monday

· Test Plan Document due Monday

· Print motor enclosures

· Air dispenser housing and mounts

· Acquire clamps for scent can servo testing

· Assembly
Are there any critical dependencies, open problems, or other things to be aware of for the next week?
· Power limitations of Arduino board

· Design  and layout of vest

· Vest material

How many hours were spent on each goal noted above?
· Approximately 8 hours 
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