Weekly Status Report

Group Name: Ωmega Vest


Due Friday: October 10th, 2014
What were the goals for this week?
· Group meeting on  Saturday

· Meet Dr. Raij on Monday

· Test Plan Document due Monday

· Print motor enclosures

· Air dispenser housing and mounts

· Acquire clamps for scent can servo testing

· Assembly
What was accomplished this week?
· Group meet on Saturday the 4th in order to complete the Test Plan Document which was our top priority

· Met Dr. Raij on the 6th
· Ordered materials as part of the assembly process

What are the goals for next week?
· Meet on Saturday the 11th 

· Discuss testing

· Acquire materials

· Assembly
Are there any critical dependencies, open problems, or other things to be aware of for the next week?
· Design  and layout of vest

· Vest material

How many hours were spent on each goal noted above?
· Approximately 6 hours 
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