Weekly Status Report

Group Name: Ωmega Vest


Due Friday: October 17th, 2014
What were the goals for this week?
· Meet on Saturday the 11th 

· Discuss testing

· Acquire materials

· Assembly
What was accomplished this week?
· Met Saturday the 11th
· Completed full assembled bench test of all components and systems

· Tested multiple motors and motor circuits simultaneously

· Tested servo and scent function

· Tested rapid use of air function

· Received 3D printed small motor housings and air valve holder

What are the goals for next week?
· Meet Dr. Raij on Monday the 20th
· Design PCB for fabrication

· Continue full tests

· Work on software elements
Are there any critical dependencies, open problems, or other things to be aware of for the next week?
· Design  and layout of vest

· Vest material

· PCB lead times

How many hours were spent on each goal noted above?
· Approximately 9 hours 
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