Weekly Status Report

Group Name: Ωmega Vest


Due Friday: October 24th, 2014
What were the goals for this week?
· Meet Dr. Raij on Monday the 20th
· Design PCB for fabrication

· Continue full tests

· Work on software elements

What was accomplished this week?
· Team met on the 18th
· Worked on Omega Program

· Performed debugging procedures on the programming

· Constructed prototype PCB

· Began searching for videos to use in demo presentation

· Met Dr. Raij and told him about errors experienced with software

· Ordered two more large motors to be included

· Testing Glade scent can with tube and observing output

· Sketch model for component layout in vest

What are the goals for next week?
· Meet on the 25th
· Continue to debug and improve software

· 3D design scent can and motor holder

· 3D print two more large motor housings 

· PCB design of motor circuits

· Contact person for vest design and construction

Are there any critical dependencies, open problems, or other things to be aware of for the next week?
· Design  and layout of vest

· Vest material

· PCB lead times

How many hours were spent on each goal noted above?

· Approximately 10 hrs 
· Approximately 9 hours 
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