Weekly Status Report

Group Name: Ωmega Vest


Due Friday: October 31st, 2014
What were the goals for this week?
· Meet on the 25th
· Continue to debug and improve software

· 3D design scent can and motor holder

· 3D print two more large motor housings 

· PCB design of motor circuits

· Contact person for vest design and construction

What was accomplished this week?

· Met on the 25th
· Worked on scent can and motor holder

· Prototyping of motor trigger circuit board

· Successfully diagnosed and fixed software issue

· Two more large motor housings printed

· Found videos to be used to showcase vest capabilities

· Sketched concept of how finished vest would look

What are the goals for next week?

· Finalize assembly of internals
· Prepare final housings

· Pick video to be used with vest 

· Begin work on the youtube video demonstration for the 19th
· Meet on the 1st
· Meet with Dr. Raij on the 3rd
Are there any critical dependencies, open problems, or other things to be aware of for the next week?
· Vest construction
· PCB lead times

· Scent can placement 

How many hours were spent on each goal noted above?

· Approximately 9 hrs 
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